



## sanitation

# Implementation Timeline and Cohorts

As of October 9, 2025

| PHASE | ZONES                                                    | NOTES                                                                    |
|-------|----------------------------------------------------------|--------------------------------------------------------------------------|
| 1     | Queens Central                                           | Fully implemented 1/3/25                                                 |
| 2     | Bronx East, Bronx West                                   | Customer sign-up period began on 10/1/2025, fully implemented 11/30/2025 |
| 3     | Brooklyn South, Queens Northeast                         | Customer sign-up period to begin 1/1/2026, fully implemented 2/28/2026   |
| 4     | Lower Manhattan, Queens West                             |                                                                          |
| 5     | Midtown South, Staten Island                             |                                                                          |
| 6     | Brooklyn North, Midtown North                            |                                                                          |
| 7     | Brooklyn East, Manhattan Southwest                       |                                                                          |
| 8     | Manhattan Southeast, Manhattan West                      |                                                                          |
| 9     | Queens Southeast, Brooklyn West                          |                                                                          |
| 10    | Brooklyn Southwest, Manhattan Northeast, Upper Manhattan | Citywide implementation complete by 12/31/27                             |